CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Krauss Enterprises
ORDER NO.: 022
SITE/SPILL NO.: WL

EPA REGION: I
CONTRACTOR: WRS
'MONITORS: RST

CONTRACT NO. EP-W-04-054
DATE: 04/03/06 - 04/07/06
SHIFT: as needed

OSC: Kevin Matheis

WORK ORDER #32

RM: Scott Soden

TO COMPLETION: 09/14/06

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 1-FCA 1-Equipment Operator 1-Laborer

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the pfojec,t, ‘e'quipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List
ITEM.
Computers
4wd Truck
2wd Truck
Cellular phones
Portable Lights
Ventalation Fans
Security Trailer
Gator Transport
Portable Toilets

E

ITEM

-Radios

Office Trailer :
Break/Security Traller

Storage trailer
Temporary Fencing -
Generator 25kw
Uniloader w/forks
Passenger Car
Loader 4 in 1

S needed
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| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE

CONTRACTOR IN THE PERFORMANCE"OF THE ABOVE CITED TASK ZRDER

SIGNATURE OF ON-SCENE COORDINATOR

pate_ 3|2 9oL

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 7@/7/—)

Date 397/0b

———
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 CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises : CONTRACT NO. EP-W-04-054
ORDER NO.: 022 . " DATE: 04/03/06 - 04/07/06
SITE/SPILL NO.: WL ’ . ‘ SHIFT: as needed '

EPA REGION: li : ‘ OSC: Kevin Matheis
CONTRACTOR: WRS . WORK ORDER _# 32

MONITORS: RST , ' RM: Scott Soden
TO COMPLETION: 09/14/06 _ L

DESCRIPTION OF WORK TO BE PERFORMED
NOTE: All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.
SPECIFIC TASKS |
1. Mobize equipment and personnel to the site on April 3.
2. Accomplish the following tasks upon mobilization -

3.  Dispose of all waste on site including previouSIy accumulated waste from the
. buildings, transformers, ballasts, lighting, and empty containers.

4. . Remove debris in main buildings that hinders safe access to asbestos
contaminated areas.

5. Begin making arrangemehts for asbestos abatement in main buildings.
6. Provide for subcontract as needed for asbestos abatement monitoring.

7.  Other tasks as directed by the OSC.
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises

CONTRACT NO. EP-W-04-054
ORDER NO.: 022 , DATE: 04/03/06 - 04/07/06
SITE/SPILL NO.: WL ‘ SHIFT: as needed
EPA REGION: Ii : OSC: Kevin Matheis
CONTRACTOR: WRS : WORK ORDER # 32
MONITORS: RST . - RM:  Scott Soden
TO COMPLETION: 09/14/06
AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR

Date

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date





